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Following is CH2M HILL's technical status report summary for the RCRA Corrective 
Action Project at Rhone-Poulenc's (RP) Seattle Plant. This status report summarizes 
activities implemented and planned for this Corrective Action project and is intended to be 
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required 
in Consent Order No. 1091-ll-20-3008(h). 

Progress Made This Reporting Period 

Task Pl-Project Management 

The EPA status report was faxed to EPA on April 10 and mailed the same day. 

Task A3-Interim Measures 

Report. 

A report documenting the compressor pad excavation, the PCB ditch excavation, sewer 
cleaning, and disposal of associated waste streams is currently being developed by Terra 
Nova Environmental Sciences and CH2M HILL. 

LNAPL. 

RP monitored the wells for LNAPL on April 30. The wells monitored for LNAPL were: 
HlO, MW-12, Hll, DM-7, H9, G3, B6, MW-14, MW-15, MW-17, MW-18, MW-19, and 
MW-20. Well B6 was not accessible at this time because a container belonging to 
Northwest Container was stored on top of it. No well monitored contained a measurable 
amount of LNAPL. The sample from well HlO had a film. The samples from wells Hll, 
MW-18, and MW-19 had a sheen, while the sample from MW-12 had oily globules. The 
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remaining wells surveyed did not contain LNAPL. Information on the LNAPL 
thicknesses is attached. 

Task AS-Round 3 Technical Memorandum 

RP and CH2M HILL received EPA's and Ecology's comments on the Round 3 Technical 
Memorandum on April 2. On April 8, RP sent a letter to Sylvia Burges/EPA 10 
requesting a meeting or telephone conference to resolve various agency comments. 

Task SJ-Miscellaneous Field Support 

PCB-Contaminated Sewer Wash Water and Sludge and 
API Separator Clean Out. 

RP scheduled the cleaning of the API separator for April 11. On April 10, the RP Seattle 
plant was notified by RP-Houston that they could not accept the waste because of 
presence of PCBs. 

Sewer Wash Water in Rain-for-Rent Tank. 

On April 1, the remaining water from cleaning the non-PCB-contaminated sewer lines was 
pumped from the Rain-for-Rent tank (239617) and placed in a mobile holding tank and 17 
drums. The water in the mobile holding tank was recirculated through one-micron filters 
and then sampled on April 4. The sample was analyzed by Sound Analytical on April 5. 
The sample contained 4.1 mg/1 copper. The water in the mobile tank (approximately 500 
gallons) was discharged to Metro on April 10. 

Ten of the 17 drums of water were transferred to the mobile holding tank on April 10; 
this water was also recirculated through one-micron filters. The water was sampled and 
the sample sent to Sound Analytical on April 11. Results received on April 12 indicated 
that the sample contained 0.29 mg/1 copper. This water (approximately 500 gallons) was 
discharged to Metro on April 12. 

CEcon Corporation cleaned the Rain-for-Rent tank on April 10. The rinsate and sludge 
were placed in 8 drums. The tank contained little sludge; sludge shoveled out of the tank 
filled approximately 1/2 of one of the 8 drums. Five wipe samples were collected by 
CEcon and sent to Sound Analytical for PCB analysis. On April 12, analytical results 
showed PCBs were not detected in the wipe samples. The Rain-for-Rent tank was 
removed from the facility on April 16. 

Between April 12 and 24, the remaining 7 drums of water from the Rain-for-Rent tank 
and 3 of the 8 drums of tank rinsate were transferred to the mobile holding tank. This 
water was recirculated through one-micron filters. A sample was collected on April 24 
and sent to Sound Analytical for analysis. The sample contained 0.90 mg/1 copper. This 

2 



Monsanto Company 104(e) Response

Monsanto 2A000672

April 1996 Status Report 
Rhone-Poulenc Inc 
Seattle Plant 

water was discharged to Metro on April 29. Of the remaining 5 drums of rinsate, one 
drum is approximately 1/2 full of sludge. 

Task SJ-Laboratories 

Due to problems with the existing laboratory, CH2M HILL is in the process of re­
procuring analytical services. The bid package was sent to IEA, ARI, S-Cubed, 
Quanterra, and QAL. RP is evaluating the laboratories. 

Deliverables Submitted 

The March Progress Report was submitted to U.S. EPA on April 10, 1996. 

RP submitted a letter to U.S. EPA on April 8, 1996 requesting clarification of issues 
raised in agency comments on the Round 3 Technical Memorandum. 

Progress Planned For Next Reporting Period 

Task Al-Applicable Regulations and Permits 

Leasing Arrangements. 

The PCB ditch area will be paved by Lakeridge Paving once excavation of contaminated 
soils is complete and EPA approves the Interim Measures report. 

The soil and shrubbery Northwest Container Services' contractor removed from the area 
near the Facility's North Road, near the entrance (in RPI investigation Areas BG and A3) 
and from south of the laboratory building (in Area 3) is still being stockpiled on site. The 
soil was placed in two dirt piles (approximately 10 cubic yards) located at the northwest 
corner of the laboratory building and a third pile located southwest of the laboratory 
building (approximately 100 cubic yards). 

Storm Water. 

Sediments in the bottom of the 800,000 gallon open-top tank will be cleaned out and may 
be managed with the non-PCB-contaminated wash water sediments. This cleaning may be 
held off until the rainy season is over so that solidification of the sediments before 
landfilling can be minimized. 

Task A3-Interim Measures 

LNAPL. 

Continue to monitor LNAPL thicknesses in selected monitoring wells monthly. 
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Task AS-Round 3 Data Technical Memorandum 

RP is preparing a response to EPA and Ecology comments on the Round 3 Technical 
Memorandum. 

Task SJ-Miscellaneous Field Support 

Drum Disposal. 

A total of 32 drums of wastes remain on site. The wastes include: 
• 12 drums of sludge from cleaning the PCB-contaminated wash water tanks, 
• 8 drums of rinsate from cleaning the PCB-contaminated wash water tanks, 
• 5 drums of sludge from cleaning the non-PCB-contaminated wash water tanks, 
• 4 drums of rinsate from the April 10 cleaning of the last Rain-for-Rent tank, 
• one partial drum of sludge and rinsate from the April 10 cleaning of the last 
Rain-for-Rent tank, 
• 2 drums of used activated carbon 

The rinsate and standing water in the sludge drums will be filtered through one-micron 
filters and discharged to Metro, if the water meets Metro's discharge limits. 

The various sludges will be solidified and landfilled at the Waste Management, Inc., 
hazardous waste facility in Arlington, OR. Testing has shown that the sludges contain 
less than 50 ppm PCBs. 

The activated carbon drums will be sent to the Rollins/ Aptus facility in Aragonite, UT for 
incineration. 

API Separator Clean Out. 

The water layer in the API Separator will be pumped off, filtered, and discharged to 
Metro. CEcon will clean the separator, and the combined upper emulsion and lower 
sludge layers will be solidified for landfilling at the Waste Management, Inc., hazardous 
waste facility in Arlington, OR. 

Outfall 4 Wash Water in Aluminum Tank. 

Approximately 1,000 gallons of outfall 4 wash water and sludge are in the aluminum tank. 
The water in the aluminum tank will be filtered on site through one-micron filters and 
discharged to Metro, if possible. Sludge in the tank will be removed, solidified, and 
landfilled at the Waste Management, Inc., hazardous waste facility in Arlington, OR. 

rhone-p/MSR/04-96EPA 
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Date 
Sampled HIO HI MW12 HI! DM7 H9 H6 DM2A DM2B D:\18 A9 DM3A DM3B 

6/7/94 0 0 
6/8/94 0 0 

6/17/94 Film 0 0.007 0 0 0 0 0 0 0 0 0 0 
8/4/94 Film Sheen Sheen Film 0 0 0 0 0 0 0 0 0 
9/8/94 Film 0 Film 0.01 0 Sheen Sheen 0 0 0 0 0 0 

10/6/94 0 0 Sheen 0.01 0 0 0 0 0 0 0 0 0 
11/3/94 0 0 0.005 0.005 0 0 0 0 0 0 0 0 0 
12/5/94 0 0 0 Sheen 0 0 0 0 0 0 0 0 0 

1/1 l/95 0.26 a Sheen Sheen 0.04 di 0 0 0 0 0 0 0 0 0 

2/17/95 2.01 0 0.16 Sheen 0 0 0 0 0 0 NA 0 0 

3/23/95 0.01 0 0 0 

3/27/95 0 Sheen 0 0 0 0 0 0 0 
3/28/95 

4/27/95 0.063 0 Filmd 0 0 0 0 0 0 

4/28/95 0 0 0 0 
5/31/95 0.01 0 Film 0 0 0 0 0 0 0 0 0 0 

6/30/95 Sheen d 0 Film NA 0 0 0 0 0 0 0 0 0 

7/28/95 
7/29/95 Sheen 0 Sheen NA 0 0 0 0 0 0 0 0 0 
8/26/95 Sheen 0 Sheen 0 0 0 0 0 0 0 0 0 0 

9/29/95 0.03 0 0 0 0 0 0 0 0 0 0 

10/4/95 Sheen' d 

I 0/30/95 0.03 0 d Film 0 0 0 0 

10/31/95 0 Sheen Sheen 0 0 

11/30/95 FIim 0 Sheen Film 0 0 0 0 0 0 0 0 0 
12/31/95 0.2 0 Film Sheen NA 0 0 0 0 0 0 0 0 

1/3/96 1.17 d Sheen 0 0 

2/27/96 Film' 0 Sheen 0 0 
3/31/96 Film Film Film 0 0 
4/29/96 Film d Sheen 0 0 

3 Solinst Model 121 oil/water interface probe. After 1/1 l/95, all wells were monitored using this probe when signficant LNAPL is present. 

b No sheen noted when measurement dcYicc was placed in clean water, but water turned light bro""n after probing. 

c Orange/rust colored residue on probe. 

d Globules. 

c Dark Phase. 

r Odor of decay. 

'1000 mL ofLNAPL were bailed from HIO at 10:45 am 
h Slight sheen 

NA= Not accessible. 

LNAPLXLS 

A!ONIHI.J" _ 

RHONE POULENC - MARGINAL WAY FACILITY 
MONTHLY LNAPL SURVEY LOG 

Floating Product Layer Thickness in Feet 

A2 A4 DM4 B4 B2 D'.15 BlA BIB Cl DM6 

0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 0 0 

0 0 0 0 0 Qb 0 0 0 0 

0 O' 0 0 0 

0 0 0 0 0 

NA 0 0 0 0 0 0 0 0 

0 
NA 0 0 0 0 0 0 0 0 0 

NA 0 0 0 0 0 0 0 0 0 

0 0 0 0 
NA 0 NA 0 0 NA 
NA 0 NA 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 Sheen 0 

0 

0 0 0 0 NA NA 0 0 0 

NA NA 0 

0 0 0 0 0 NA 0 0 0 0 

0 0 0 0 0 0 0 0 0 NA 

BS G3 GI B6 MW13 MW14 MW15 

0 0 0 0 
0 0 0 0 
0 0 0 0 0 0 0021 

NA 0 0 0 0 0 Sheen 
NA 0 0 0 0 0 0.01 
NA 0 0 0 0 0 Sheen 

NA 0 0 0 0 0 O.Dl' 
NA 0 0 0 0 0 0 

0 0 0 0 0 Sheen 
0 

0 0 0 0 0 0 

0 
0 0 0 0 0 0 0 

0 0 0 0 NA Sheen Sheen 

0 0 0 
0 0 0 0 

NA 0 0 0 0 0 0 

0 0 0 0 0 0 

0 

0 0 NA 0 0 0 0 

NA 

0 0 NA 0 0 0 0 
NA 0 NA NA 0 0 Sheen 

0 NA 0 0 

0 0 0 0 
0 NA 0 Sheen" 
0 NA 0 0 

MW16 :VIW17 MW18 

0.005 0 0 
0 0 0 
0 0 0 
0 0 0 

0 0 0 

0 0 Sheen 

0 0 Sheen 

0 0.063 C 

0 
0 0 0 

0 0 Sheen 

0 0 0 
0 0 0 

0 0 0 

0 0 0 

0 0 0 
0 0 0 

0 Sheen 

o' 0.09 
0 0 
0 Sheen 

MW19 

0.01 
0.021 

0 

Sheen 

Sheen 

Sheen 

Sheen 

0 

0 

0 
Sheen 

Sheen 

0 

Sheen 
0 

0 

0 
Sheen 
Sheen 

MW20 

0 
0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 r 

0 

0 

0 

o' 
or 
0 

DMIA D:\IIB 

0 0 

E3 

Sheen' 
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